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IDAHO CAPITOL RESTORATION 2001 — 2006

(Bulletin for Statehouse, Capitol Mall Employees March 19, 2002)

Support Beams Partially

Poured...

Ed Welsh, McAlvain Construction
Superintendent, reports that they will pour the
remaining support beams for the west steps later
this week once a shipment of additional rebar
arrives (see photo at right).

East End Scaffolding
Almost Completely
Erected...

Joe Rutledge, Division of Public Works
Field Representative, says that the south side
scaffolding is completely erected and the sealant
subcontractor is underway with grinding out
joints. The east end scaffolding will be finished
Tuesday (see photo below) and the architects
will go up on the scaffolding with Division of
Public Works representatives to determine where
to reduce the scope of the exterior cleaning and
re-grouting in order to stay within budgetary
considerations.
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See renewal news online at:
http://www.idaho

capitolcommission.org/

whatsnew.html

Please note: The intent of renewal news is
to provide readers the most current and
complete information as possible
regarding construction activities duting
the Capitol Restoration project.
However, construction schedules are
always subject to change, based upon
weather conditions, transport and
acquisition of support equipment and
personnel, or other unforeseen
circumstances. Inquiries, comments on
the Restoration effort can be sent to
Diane Blume at dblume@adm.state.id.us
If you have questions about renewal
news contact Carole Schroeder at

332-1802 or cschroed@adm.state.id.us
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